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e New waterline connections were completed to the water

main in the interstate 81 median.

e Installation of fencing around the site perimeter has

commenced.

e  Fixture and partition installation has commenced at all
restrooms in the commercial building.
e Wastewater treatment building walls and roof deck are

complete.

e Foundation and stem wall construction for the secondary
inspection canopy and enclosed inspection area is

complete.

e High mastsite lighting poles have been installed.
Phase One parking deck framing is complete.
e Phase One parking deck topping slab is near completion.

Look ahead

e  Utility boring beneath Interstate I-81
will be complete by the end of
October.

o The parking deck approach slab will
be complete by the end of October.

e Masonry wall construction at the
USDA Animal and Plant Health
Inspection Service (APHIS) building
will begin in November.

e All Phase One commercial hi-lo
inspection booths will be delivered
and placed.

e Concrete roadway paving is ongoing.

A view looking northwest at the Main Building
foundation construction. (Photo courtesy of
Revette Studio)
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Project facts

Scope: Facility-wide modernization

and expansion.

e Cost: 5215 million

Congressional appropriations:

Phase one funding appropriated in

fiscal year 2016 budget.

e Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.

e Contract: Awarded in June 2017 to

Northland/Cianbro Joint Venture.

Project estimated timeline

e December 2019 - Substantial
completion of commercial building.

e January 2020 - Operations to begin in
new commercial building and
inspection lanes.

e January 2020 - Substantial completion
of Phase One.

e August 2022 - Substantial completion
of Phase Two.

September 2022 - Contract completion.

Traffic flow for commercial traffic will
be changing by the end of October.

Please pay attention to all wayfinding
and traffic signs, drive slowly, and be
cautious around construction activity.

Andrew Woodring, GSA Project
Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe
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